

## 1.20 Agartala- Akhaura ( Bangladesh) New Line Project (13.0 Km)

Target-  
(Rs. in Cr)

### Status of Estimate:

Year of inclusion in Budget	Month of CCEA approval	Anticipated cost	Exp. Up to 3/2012	2012-13				Overall Financial Progress (%age)
				Outlay	Exp. during month	Exp. Up to Mar-13	% financial progress during the year	
2012-13	-	252.00	0	1.00	-	-	-	-

Item		Scope of work	Prog. Up to Mar'12	2012-13			Up to date progress	Remarks (including position of tenders)
				Qty. planned for the year	Prog. during month	Cum. Prog.		
Land acquisition (Hect.)			-	-	-	-	-	
Earthwork(lac cum)			-	-	-	-	-	
Formation (km)								
Minor Bridges (nos)								
Major Bridges (nos)	Substr.							
	Superstr.							
ROB (nos.)								
RUB(nos)								
LHS(nos)								
L/xings								
Tunnels (Rm)								
Cut & Cover (RM)								
Ballast supply(thou.cum.)								
Track Linking M/L(km)								
Track Linking L/ Line								
Station Building								
RBG Rooms								
Yard work								

1. New Work included in Rly Budget 2012-13 at an anticipated cost of 252.00 Crs. Vide PB Item No.20 of 5.2.2 of 2012-13.
2. Detailed estimate is under preparation for Indian Portion of the work and will be ready by Sept-12.
3. Railway Board has not advised further about the execution of the work so far. M/s IRCON were associated for the project.